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Material Procurement/     

Subcontractor Coordination
-

Material Procurement/     Subcontractor 

Coordination

Mobilization - Mobilization

Review and Comment on 

Contractor Submittals
-

Review and Comment on Contractor 

Submittals

Establish Temporary Traffic 

Configuration and Signing
7

Establish Temporary Traffic Configuration 

and Signing

Removal of HMA (Bridge) 14 Removal of HMA (Bridge) 

Fine Milling of HMA 21 Fine Milling of HMA

Install Tack Coat 21 Install Tack Coat

Install PMA S0.5 Lift 28 Install PMA S0.5 Lift 

Micro Mill of HMA 21 Micro Mill of HMA

Joint and Crack Sealing 14 Joint and Crack Sealing 

Ultra Thin Hma Pavement 28 Ultra Thin Hma Pavement 

Thin Friction Wearing Course 7 Thin Friction Wearing Course 

Install Asphaltic Bridge Joint 14 Install Asphaltic Bridge Joint 

Establish Temporary Traffic 

Configuration and Signing
7

Establish Temporary Traffic Configuration 

and Signing

Removal of HMA (Bridge) 14 Removal of HMA (Bridge) 

Fine Milling of HMA 21 Fine Milling of HMA

Install Tack Coat 21 Install Tack Coat

Install PMA S0.5 Lift 21 Install PMA S0.5 Lift 

Micro Mill of HMA 14 Micro Mill of HMA

Joint and Crack Sealing 14 Joint and Crack Sealing 

Ultra Thin Hma Pavement 21 Ultra Thin Hma Pavement 

Install Asphaltic Bridge Joint 14 Install Asphaltic Bridge Joint 

Rumble Strip Automated 14 Rumble Strip Automated 

Pavement Markings 14 Pavement Markings 

Drop Off Backing 14 Drop Off Backing

Misc & Clean up 21 Misc & Clean up

169 Total Number of Calendar Days 
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PROJECT  NUMBER - 160-145 INTERSTATE 84 PAVEMENT PRESERVATION             CONSTRUCTION CALENDAR DAY CHART                      


